
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  March 18, 2014 

 

To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

 

 

Subject:  Penn Ave. Reconstruction Project Phase I– Contract Amendment #2 

with Meyer Contracting, Inc. 

 

Recommendation: 

 

Authorize the proper city officers to amend Contract No. C-36634 with Meyer 

Contracting, Inc., by $3,648.43 from the current contract amount of $1,301,633.35 

to a revised contract amount of $1,305,281.78.  No additional appropriation is 

necessary. 

 

Previous Directives:   

November 19, 2013 - Council Action amending Contract C-36634, with Meyer 

Contracting, Inc. from $951,633.35 to a revised contract amount of $1,301,633.35.   

 

February 12, 2013 - Council Action acceptance of the low, responsive, and 

responsible bid of Meyer Contracting, Inc. in the amount of $951,633.35 to furnish 

and deliver all labor,  materials, equipment and incidentals necessary to accomplish 

the reconstruction of Penn Ave S, Phase I, S.A.P. 141-426-003. 

 

 

Department Information:   

 

Prepared by: Stephanie Malmberg, P.E. Project Engineer 673-3365 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Stephanie Malmberg 

 

Reviews  

  

 Civil Rights Approval  Approval Yes             Date February 4, 2013  

  

Financial Impact   

 No financial impact: Contract increase is within project budget 



Community Impact 

 City Goals – City infrastructure will be well maintained 

 

Supporting Information 

The reconstruction of Penn Avenue from MN-62 to 100 feet north of 54th St W is the first 

phase of a multi-year project.  As part of the roadway reconstruction new storm sewers, 

lighting, driveway aprons and signals at W 54th, W 56th, W 58th and W 60th were installed.  

On February 12, 2013 the project was awarded to Meyer Contracting, Inc., in the amount of 

$951,633.35.00. Construction of Penn Ave began April 22, 2013, and was substantially 

completed on September 30, 2013.  

On November 19, 2013 City Council approved amendment 1, a request to increase the 

contract by $350,000 to pay for work associated with unforeseen conditions.Public Works is 

in the process of making the final payment to Meyer Contracting Inc. and requires an 

additional $3,648.43 to address final negotiated costs for work completed. 

Contract C-36634, with Meyer Contracting, Inc. will be increased by $3,648.43 from the 

current contract amount of $1,301,633.35 to a revised contract amount of $1,305,281.78.   

The contingency within the overall project budget is sufficient to accommodate these 

additional costs.  No adjustment to the project appropriation is required at this time.   

 

CC: Gary Warnberg – Purchasing 

 David Schueter – Purchasing 

  

  

 

 


